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Quarterly Report #11 

Multi-agency Permit (MAP) Team 

Gateway Pacific Terminal (GPT) Project 

November 1, 2013 

Please send comments to jane.dewell@ora.wa.gov 

 

This quarterly report for the GPT MAP Team covers work conducted during July, August, and September 2013. 

Project details are available on the GPT MAP Team website: 

http://www.ezview.wa.gov/pr/site/alias__1357/22844/welcome.aspx. 

Much of the work on the proposed GPT project during this past quarter was accomplished by the NEPA/SEPA 

(National Environmental Policy Act/State Environmental Policy Act) co-lead agencies: U.S. Army Corps of 

Engineers (USACE), Whatcom County, and Washington Department of Ecology (Ecology). These agencies 

conduct the NEPA/SEPA process independently of the GPT MAP Team process. However, milestones and other 

accomplishments that occurred under NEPA/SEPA are being reported here because they are relevant to the GPT 

project’s environmental review. 

Accomplishments and Updates 

► Major Milestones 

 Co-lead agencies release scope of study memos for NEPA and SEPA analyses. July 31, 2013. 

 Co-lead agencies amend Memorandum of Understanding. September 18, 2013. 

 Co-lead agencies announce that separate NEPA and SEPA EIS documents, rather than one combined 

document, will be developed. September 23, 2013. 

 Co-leads, contractor, and applicants continue to negotiate EIS contract. July to September 2013. 

► Communications 

 No agency-wide communications this quarter. 

► Website Tools 

 Website tools (completed milestones, critical path, report review schedule, and concordance review 

matrix) were updated. August and September 2013. 

 Update #81 posted. August 22, 2013. 

► Key Meetings  

 No key agency-wide meetings this quarter. 
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Completed Milestones 

The following provides status of milestones. This information is tracked using the ‘Moving Forward’ table in the 

last quarterly report and the completed milestones on the GPT MAP Team website 

(http://www.ezview.wa.gov/pr/site/alias__1357/27378/tools.aspx). 

 

Date Milestone/Event Explanation 

July 2013 Establish scope of analysis for EIS Scoping memos released by co-lead agencies on July 
31, 2013. 

September 2013 Memorandum of Understanding Amended Memorandum of Understanding on September 
18, 2013. 

September 2013 EIS status Announcement of separate EIS documents for NEPA 
and SEPA on September 23, 2013. 

Moving Forward 

The timeframes for future tasks shown below are estimates and uncertain due to the complexity of the GPT 

project and its environmental review process.  

Task Estimated Timeframe 

NEPA and SEPA EIS process– Co-lead Agencies1 

 Issue draft EIS 2015 or later 

 Issue final EIS 2016 or later 

Complete Applications – Applicants2 

 Submit JARPA to Ecology (401 Certification) – BNSF  To be determined (TBD) 

 Submit project information and technical reports to MAP Team 
agencies – PIT and BNSF 

Varies – refer to updated report 
schedule3 

MAP Team Meetings – MAP Team Agencies 

 MAP Team is on hold. Agency coordination meetings will be 
convened in support of NEPA/SEPA EIS. 

NA 

 Executive Team meeting following end of scoping period. TBD4 

Notes:  1. Schedule as determined by co-lead agencies. 
 2. Schedule as determined by applicants. 
 3. Some reports were made public in October 2012. 
 4. Meetings will be called if needed and coordinated by co-lead agencies. 
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